UDOT Construction Contractor Payments

Month Ending, Mar 31, 2006
Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
A-CORE CONCRETE CUTTING INC. IM-15-8(106)379 I-15; FROM -84 TO SR-13 3 $2,312.90 ($12,921.17) $2,312.90 03/27/2006
IM-15-8(109)393 I-15 From SR-13 to Idaho Line 3 $0.00 ($32,731.77) $0.00 03/21/2006
NH-0154(13)11 SR-154 2 $0.00 ($7,061.26) $0.00 03/01/2006
ADAMS & SMITH, INC. BHF-0056(1)9 STRUCTURE C-307 OVER RAILROAD 1 $152,194.00 $7,609.70 $144,584.30  03/21/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 17 $1,117,407.99 $55,870.40 $1,061,537.59  03/30/2006
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 16 $4,326,826.30 $216,341.32 $4,110,484.98  03/14/2006
ACKSON CONSTRUCTION & ENGINEERINSTP-LC49(80) Maint St. Enhancement 400 S to Center | 5 $77,031.59 $3,851.58 $73,180.01 03/22/2006
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 4 $247,861.05 $12,393.05 $235,468.00 03/08/2006
BUILD, INC. STP-1544(1)5 ARCADIA ROAD 5 $200,261.09 $10,013.05 $190,248.04  03/06/2006
BURDICK PAVING STP-0191(22)212 US-191; STAUFFER CHEM. ENTR. TO| 7 ($14,640.84) ($34,729.50) ($14,640.84)  03/22/2006
STP-9999(381) VARIOUS LOCATIONS IN DAGGETT & 3 $0.00 ($22,424.06) $0.00  03/22/2006
CACHE VALLEY ELECTRIC COMPANY SP-9999(737) SR-151; (10400) south and 1055 Westa| 2 $59,956.00 $2,997.80 $56,958.20,  03/09/2006
COP CONSTRUCTION LLC STP-LC49(59) NORTH UNIVERSITY GREENWAY 2 $25,582.67 ($13,072.05) $25,582.67) 03/27/2006
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 14 $527,629.42 $26,381.47 $501,247.95  03/14/2006
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr, 5 $433.62 $21.68 $411.94  03/13/2006
SP-9999(854) Flagging Service in Richfield 1 $3,337.56 $166.88 $3,170.68  03/22/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0137(5)2 Structure E-790 2 Mi East of Gunnison 3 $12,270.00 $613.50 $11,656.50,  03/13/2006
BRO-LC41(11) Three Bridges in Sevier County 1 $525,112.02 $26,255.60 $498,856.42  03/13/2006
FREHNER CONSTRUCTION CO., INC. SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 17 $206,810.71 $10,340.54 $196,470.17)  03/02/2006
GENEVA ROCK PRODUCTS, INC. SP-0106(7)5 SR-106, FROM LUND LANE TO US-89 3 $26,896.20 $1,344.81 $25,551.39  03/02/2006
SP-9999(734) SR-73; MP36-41, SR-265; MP2-5 4 $0.00 ($92,649.36) $0.00 03/23/2006
J{ZALES CONSTRUCTION CO., INC. DBA FISP-9999(702) -84 RP 80 to 102 & I-15 RP 354 to 402 4 $7,691.47 ($2,104.38) $7,691.47  03/22/2006
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 5 $254,337.21 $12,716.86 $241,620.35  03/21/2006
BHF-0053(16)1 SR-53; 24th Street Viaduct - Ogden Brid¢ 2 $38,032.20 $1,901.61 $36,130.59)  03/15/2006
FH34(001)6 SR-150; MIRROR LAKE HIGHWAY 8 $71,030.99 ($116,760.48) $71,030.99) 03/28/2006
IM-84-6(87)88 1-84; From SR-89 to SR-167 4 $0.00 ($89,817.82) $0.00 03/23/2006
NH-0089(71)352 SR-89 HV OPEN GRADED SEAL; MP 3! 6 $0.00 ($6,300.21) $0.00 03/22/2006
SP-0095(8)45 Bridge Preservation SR-95 6 $93,140.75 $4,657.04 $88,483.71 03/14/2006
SP-0203(3)0 SR-203; FROM SR-89 TO SR-39 7 $4,059.09 ($88,437.36) $4,059.09  03/22/2006
SP-9999(749) Bridge Preservation; SR-26 and SR-79ir 4 $1,050.00 ($30,466.99) $1,050.00 03/21/2006
GRANITE CONSTRUCTION COMPANY STP-2060(1)0 11400 South at State Street 1 $634,410.69 $31,720.53 $602,690.16)  03/21/2006
H. E. DAVIS CONSTRUCTION, INC. SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio, 7 $89,590.32 $4,479.52 $85,110.80,  03/02/2006
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(680) TWO INTERSECTIONS IN REGION FO| 6 $91,640.88 $4,582.04 $87,058.84  03/21/2006
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HARWARD AND REES BRO-1670(3)0 5 Mile Wash Notom Road 2 $219,332.29 $10,966.61 $208,365.68  03/27/2006
HIDDEN PEAK ELECTRIC CO., INC.  |CM-9999(369) VARIOUS IN SALT LAKE COUNTY 4 $139,634.99 $6,981.75 $132,653.24)  03/06/2006
SP-9999(716) Conduit Fiber Installation TrafficSignals t| 6 $36,799.20 $1,839.96 $34,959.24  03/21/2006
SP-9999(717) MODIFICATION OF FREEWAY SIGN E] 5 $16,690.96 $0.00 $16,690.96  03/21/2006
STP-9999(376) 1-84, 1-15, SR-91 in Region one 2 $23,900.41 $1,195.02 $22,705.39)  03/27/2006
STP-9999(385) 900 E CENTER 2230 N PROVO CYNRI[ 1 $74,578.09 $3,728.90 $70,849.19)  03/13/2006
STP-9999(385) 900 E CENTER 2230 N PROVO CYNRI 2 $122,756.15 $6,137.81 $116,618.34  03/30/2006
HIKIAU, INC. ISTP-15-2(49)27 I-15; RP 27 TO RP 167 5 $2,135.39 ($18,709.43) $2,135.39  03/27/2006
INTERSTATE ROCK PRODUCTS, INC. *SP-15-1(20)13 WASHINGTON INTERCHANGE ATRP | 19 $23,502.94 ($220,719.31) $23,502.94  03/29/2006
SP-0056(3)56 1-15 TO IRON SPRINGS 23 $32,017.89 $0.00 $32,017.89)  03/23/2006
STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, W 1 $135,567.25 $6,778.36 $128,788.89  03/06/2006
-EGRAND JOHNSON CONSTRUCTION CO|SP-0061(1)0 SR-61; From SR-23 to SR-91 3 $0.00 ($13,759.32) $0.00  03/22/2006
STP-0128(9)3 NEGRO BILL CANYON 4 $19,062.10 $953.11 $18,108.99)  03/14/2006
LYNDON JONES CONSTRUCTION BHF-0262(5)19 SR-262 Over Montezuma Creek 4 $4,854.60 $242.73 $4,611.87  03/29/2006
BHF-0262(5)19 SR-262 Over Montezuma Creek 3 $13,259.50 $662.98 $12,596.52) 03/13/2006
SP-9999(817) SR-126 & I-15 Crossing of Western Cang 1 $68,548.65 $3,427.43 $65,121.22)  03/21/2006
NIELSON CONSTRUCTION STP-1612(2)0 Southmoore Cutoff Phase Two 3 $640,819.66 $32,040.98 $608,778.68  03/28/2006
STP-1612(2)0 Southmoore Cutoff Phase Two 2 $575,092.99 $28,754.65 $546,338.34  03/02/2006
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANY 8 $271,472.68 $13,573.63 $257,899.05  03/02/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 28 $1,101,936.79 $55,096.84 $1,046,839.95 03/21/2006
RESTRUCTION CORPORATION SP-9999(750) I-15& -84 NEAR TREMONTON, SR-23| 2 $22,083.75 ($23,732.09) $22,083.75  03/21/2006
KYVIEW EXCAVATION AND GRADING, IN(BHF-0279(5)2 SR-279 Long Canyon Wash Structure E- 2 $5,505.04 $275.25 $5,229.79  03/06/2006
BHF-9999(378) SR-91& SR-101; OVER LITTLEBEAR & 3 $360.00 ($7,191.30) $360.00 03/27/2006
SP-0018(32)2 SR-18; North of St. George 8 $0.00 ($5,554.11) $0.00  03/27/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(SP-9999(676) ONE TRAFFIC SIGNAL IN REGION 2 4 $7,728.71 $386.44 $7,342.27  03/21/2006
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; S 6 $19,834.55 $991.73 $18,842.82)  03/09/2006
KER & PARSON COS DBA JACK B. PARS(C*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 9 $409,622.99 $20,481.15 $389,141.84  03/09/2006
SP-0091(19)22 SR-91; 3200 S NIBLEY & SR-89;2000,7 2 ($5,950.00) ($11,090.54) ($5,950.00)  03/22/2006
STP-0039(8)19 SR-39 AT 100 SOUTH, MONTE CRISTC 5 ($448.50) ($3,468.33) ($448.50)  03/21/2006
KER & PARSON COS DBA STAKER PAVINFIM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RAM 25 $4.20 ($164,895.35) $4.20 03/27/2006
*NH-STP-0201(8)0 SR-201; 1-80 TO SR-202 1 $126,000.00 $6,300.00 $119,700.00  03/29/2006
PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane, 7 $17,856.70 $0.00 $17,856.70  03/23/2006
SP-0073(12)25 SR-73; at Wilson Street (White Hills Sub( 3 $0.00 ($18,108.40) $0.00  03/21/2006
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KER & PARSON COS DBA STAKER PAVIN'STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BAR R/ 6 $10,417.35 $520.87 $9,896.48  03/21/2006
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO 35 8 $13,935.81 $696.79 $13,239.02)  03/06/2006
ER & PARSON COS DBA WESTERN ROCKBRF-0014(22)35 SR-14; SWAINS CREEK PIPE CULVEF 6 $0.00 ($5,676.22) $0.00 03/23/2006
SP-0019(26)0 SR-19 MP 0 TO MP 2.73 3 $4,283.32 ($16,901.75) $4,283.32  03/23/2006
THE GATEWAY COMPANY SP-15-2(14)75 Bridge Preservation I-15 Parowan to SR-| 7 $0.00 ($47,591.18) $0.00  03/23/2006
W. W. CLYDE & CO *NH-0491(1)0 US-491; MONTICELLO TO COLORADO 1 $480,900.00 $24,045.00 $456,855.00 03/02/2006
NH-0191(25)124 US-191; MOAB MAIN STREET 3 $1,124,180.45 $56,209.02 $1,067,971.43  03/15/2006
NH-0191(25)124 US-191; MOAB MAIN STREET 4 $24,449.92 $1,222.50 $23,227.42)  03/22/2006
WADSWORTH BROS CONST. CO. INC. SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 15 $1,243,356.73 $62,167.84 $1,181,188.89  03/06/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 17 $738,047.22 $36,902.36 $701,144.86)  03/28/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 16 $710,877.94 $35,543.90 $675,334.04  03/21/2006
VIINUCHE CONSTRUCTION AUTHORITY, LSP-0191(28)52 BLANDING TO MOAB 17 $107,429.08 $0.00 $107,429.08  03/13/2006
WESTERN QUALITY CONCRETE, INC. STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 18 $259,791.97 $12,989.60 $246,802.37  03/28/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 17 $523,889.39 $26,194.47 $497,694.92  03/16/2006
WESTERN STRUCTURES & PRECAST |ISTP-15-5(36)194 I-15; JUAB COUNTY 1 $78,300.33 $3,915.02 $74,385.31 03/21/2006
Tota|s $18,226,685.36 ($211,392.06) $17,331,203.68
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